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February 10, 2005

Mr. Nabil S. Fayoumi
U. S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21,1999 Administrative Order by Consent (AOC)
Monthly Report January 1 - January 31,2005

Dear Mr. Fayoumi,

Enclosed is the Sauget Sites Area I Monthly Report for the January 2005 reporting
period. This submittal is in fulfillment of the monthly requirements of Section 2.4
Reporting, of the January 21, 1999 Final Administrative Order by Consent for Sauget
Sites Area I, Sauget and Cahokia, Illinois.

Sincerely,

Steven D. Smith
Project Coordinator

cc: Kevin Turner - USEPA
Tim Gouger - USAGE
Sandra Bron - IEPA
Dave Webb - IDPH
Mike Coffey - USF&W
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia, IL
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski - Monsanto
Linda Tape - Husch & Eppenberger



Sauget Sites Area I - Sauget, Illinois

AOC - EECA / RIFS

Status Report

Date of Report: February 10, 2005
Period Covered: January 1, 2005 - January 31,2005

Work Performed during the Reporting Period

DNAPL Investigation

The final DNAPL Investigation Work Plan was submitted to the Agencies on April 20,
2004. The schedule for completion of the study, originally set for June 23, 2004, was
revised to December 17, 2004. Due to the additional requirement for the preparation of a
"Summary Report with Proposed Locations for Soil Borings / Piezometers", and review
and approval of this document, the schedule for completion was extended to January 21,
2005.

Field work began on Task 2 of the Work Plan on May 10, 2004. This task required the
surveying of approximately 57 existing wells for the presence of NAPL and, if detected,
the sampling of any such material. The well survey was completed on May 20,2004.

Field activities for Task 3, the seismic reflection survey, began on June 7l and were
completed on June 30th. Limited clearing operations at Site G along the pathways of the
seismic survey grid were necessary because the site is heavily vegetated. The clearing
operations were conducted between June 24 and June 26. During the work, the
contractor encountered two very small areas with surficial waste materials and reported
this finding. The areas were inspected and the findings with the Agency. It was agreed
that the waste materials would be sampled and that a temporary cover would be placed
over the areas. Samples were obtained on July 1st and the unvalidated results of the
laboratory analyses of these samples were reported to the Agency on July 29th. Validated
results were submitted on August 11, 2004. The temporary covers were constructed on
July 7th and July 8th. Both covers consist of a synthetic membrane covered by
approximately one foot of clean soil.

A report summarizing the results of the existing well survey and the preliminary results
of the geophysical survey was submitted to the EPA on August 13, 2004. Based on the
preliminary interpretation of the bedrock topography from the seismic investigation data,
the report also included proposed locations for 18 new wells to be installed during Task 4
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of the investigation. Some of these proposed locations were later revised in response to
minor changes in the interpretation of the bedrock surface topography.

Well installation began on September 10 and was completed on October 14th. Field
activities for Task 5, NAPL survey and recovery tests, were completed on October 30th

and the report was submitted to the Agency as scheduled on January 21st, 2005.

It was agreed that a meeting to present and discuss the results of the investigation will be
held after the submission of the final report. That meeting remains to be scheduled.

Attachments

There are no Technical Memoranda or data submitted with this report.

Work Scheduled for Next Reporting Period

• Schedule a meeting with the Agency to discuss the results of the DNAPL
investigation and report..

Submittal Schedule Status

The DNAPL investigation report was submitted on January 21, 2005. No additional
submittals are presently scheduled.
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